Nickel Project Status Report

For the Quarter Ending June 30, 2005

Notes: Baseline milestones are from the 2003 Transportation Budget and are for the Nickel funded phases only. Current
milestones are for all phases as approved by the Project Control Process. Current expenditure plan and expenditures
to date are from 2003-05 25th month CPMS Datamart volume and includes all funding types.
Actual Summary
Project Definition Begin Prelinary E: E Doc. Complete Right of Way Certification Advertisement Date Operationally Complete ‘Total Project Budget
Early 0 0%  |Early 4 7%  |Eatly 2 9%  |Early 1 8%  |Early 15 38%  |Early 11 79%  |Under 2 40%
On Time 25 100%  |On Time 47 85%  |On Time 18 78%  |On Time 9 69%  |On Time 19 48%  |On Time 2 14%  [On Budget 2 40%
Late 0 0%  |Late 4 7%  |Late 3 13%  [Late 3 23%  |Late 6 15%  [Late 1 7%  |Over 1 20%
Planned Summary
Project Definition Begin Prelinary E E 1 Doc. Complete Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Advanced 0 0%  |Advanced 1 14%  [Advanced 2 9%  |Advanced 4 10%  [Advanced 6 9%  |Advanced 16 17%  [Decreased 13 13%
On Schedule 4 100%  |On Schedule 6 86%  |On Schedule 16 73%  [On Schedule 29 74%  |OnSchedule 50 74%  |On Schedule 68 72%  |On Plan 62 60%
Delayed 0 0%  |Delayed 0 0%  |Delayed 4 18%  |Delayed 6 15%  [Delayed 12 18%  |Delayed 10 11%  |Increased 28 27%
Milestones Budget
Project Definition Begin Prelim. E ing E 1 Doc. Complete Right of Way Certification Advertisement Date Operationally Complete Total Project Budget
Project Name 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 Plan/ 2003 2004 Current  Expend.
LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal Actual Status LegFinal  LegFinal Plan to Date Status
US 2, Pickle Farm Road/Gunn Road n/a Mar-05 n/a n/a n/a Mar-07  Mar-07 | OnSched. | Jun-08 Jun-08 | On Sched. 973 972! 972 11 OnPlan
US 2/US 97 Peshastin East - Interchange Jul-03 Jul03  OnTime | Jul-03 Julk03 | OnTime | Jun-05 Jun-05  OnTime | Aug07 Aug-07 | OnSched. | Sep-07 Sep-07 | OnSched. | Dec-09 Dec08 | Advanced 25,350 16,550 17,548 799 Increased
US 2, Dryden - Signal n/a Jul-01 n/a n/a n/a Sep-07 Sep-07 | OnSched. | Dec-08 Dec-08 | On Sched. 320 320 461 80 Increased
SR 3/SR 303 Interchange (Waaga Way) - New Ramp n/a Aug03 | Aug-03 | OnTime | Oct-04 Apr-05 Late Dec-04 | Apr-05 Late Jan-05 Aug-05 | Delayed | Dec-05 Nov-06 | Delayed 15,179 17,276 19,107 1,665 Increased
SR 4, Svensen's Curve - Realignment n/a May-98 | May-98 = OnTime | Jul-04 Jul04  OnTime | Dec05 Dec-05 | OnSched. | Jan-06 Jan-06 | OnSched. | Nov-07 | Nov-07 | On Sched. 6,714 5,767 5,838 1,155 On Plan
1-5, Pierce Co Line to Tukwila Interchange - HOV Apr-91 n/a Sep-93 n/a n/a Dec-00 n/a Mar-05  Nov-04 Early Sep-08 Dec-07 | Advanced 89,409 142,745 141,160 88,805 On Plan
1-5, NE 175th St to NE 205th St - NB Lane n/a Jun-98 Jun98 | OnTime n/a n/a Oct-04 Oct-04 | OnTime [ Oct-06 Apr-06 | Advanced 8,842 8,915 8915 4,118 On Plan
1-5, 52nd Ave W. to SR 526 - SB Safety n/a Apr-03 n/a n/a n/a Feb-06 Feb-06 | OnSched. |  Jul-07 Jul-07 | On Sched. 2,922 2,905 2,642 176 Decreased
1-5/SR 526 to Marine View Drive Feb-04 Feb-04  OnTime | Jul-03 Jul03 | OnTime | Dec-04 | Nov-04  OnTime | Jan-08 Aug05 | Advanced | Feb-08  Nov-04 Early Dec-11 Jun-09 | Advanced 246,286 221,629 219236 16,814 OnPlan
1-5/SR 532 Northbound Interchange Ramps May-01 May-01 = OnTime | Jul-03 Julk03 | OnTime | Sep-04 Sep-04  OnTime | Feb-06 Feb-06 | OnSched. | Mar-06 Mar-06 | OnSched. [ Nov-07 Nov-07 | On Sched. 8,115 8,106 8,106 951  OnPlan
1-5, 2nd Street Bridge - Replace Bridge n/a Jun-00 Jun-00 | On Time n/a Feb-04 | Mar-04 | OnTime | Apr-04 = Apr-04 = OnTime | Jun-06 Sep-05 | Advanced 13,667 16,445 14333 10,184 Decreased
1-5, SB Ramps at SR 11/01d Fairhaven Parkway n/a Oct-03 n/a n/a n/a Jan-06 Jan-06 | OnSched. | Mar-07 Mar-07 | On Sched. 1,575 1,571 1,647 166 On Plan
1-5, Bakerview Rd to Nooksack R Br 5/828W n/a n/a n/a n/a Jan-06 Ju12 | Delayed | Dec07 Jun-13 | Delayed 782 784 717 11 Decreased
1-5, Port of Tacoma Rd to King Co Line n/a Jul-98 Julk98 | On'Time | Sep-08 Sep-08 | On Sched. |  Jan-08 Jan-08 | OnSched. |  Jan-09 Jan-09 | OnSched. | Mar-11 Mar-11 | On Sched. 33,623 33,623 33,623 1,882 On Plan
1-5/SR 16 Interchg / 38th St Interchg, Core HOV n/a May-98 n/a n/a Apr-08 n/a Mar-08 ~ Mar-08 | OnSched. [ Sep-12 Sep-12 | On Sched. 46,049 199,791 199,240 40953 On Plan
1-5,S 48th to Pacific Avenue - Core HOV n/a May-98 n/a n/a Dec-04 n/a Jun-05 Mar-05 Early Sep-08 Dec-07 | Advanced 5935 98,579 103,754 9,626 Increased
1-5, Grand Mound to Maytown - Widening n/a May-98  May-98 | OnTime | Oct-07 Oct-07 | OnSched. | Oct-07 Oct-07 | OnSched. | Oct-07 Oct-07 | OnSched. | Jun-11 Nov-10 | Advanced 76,805 76,206 76,206 2,265 OnPlan
1-5, NE 134th St Interchange (I-5/1-205) May-04 = May-04 OnTime | Oct-03 Aug-03 Early Jun-09 Jun-09  OnSched. | Mar-11 Mar-11 | OnSched. | Apr-11 Apr-11 | OnSched. [ Jun-13 Jun-13 | On Sched. 40,000 40,000 55,000 1,374 Increased
1-5, Chehalis River Flood Control Nov-03 Nov-03  OnTime | Nov-03 | Nov-03 | OnTime | Mar-06 Mar-06  OnSched. | Dec-06 Dec-06 | OnSched. | Jan-07 Jan-07 | OnSched. | Nov-09 | Nov-09 | On Sched. 30,000 30,000 30,000 1,771 On Plan
1-5, Lexington Access n/a n/a n/a n/a Jan-08 Jan-08 | OnSched. | Dec-09 Dec-09 | On Sched. 5,000 5,000 5,000 0 OnPlan
1-5, Rush Road to 13th Street Jul-03 Jul03  OnTime | Oct-03 Aug-03 | OnTime [ Mar-06 Mar-06  OnSched. | Dec-06 Dec-06 | OnSched. | Jan-07 Jan-07 | OnSched. | Nov-09 | Nov-09 | On Sched. 41,400 41,400 41,400 2,706 On Plan
1-5, Salmon Creek to 1-205 - Widening n/a Feb-96 n/a n/a Mar-03 n/a Oct-03  May-03 Early Jan-07 Jan-07 | On Sched. 38,559 36,995 39,109 27,825 Increased
1-5/SR 502 Interchange Sep-03 Sep-03  OnTime | Oct-03 Jul-03 Early Jan-06 Jan-06 | OnSched. | Oct-06 Oct-06 | OnSched. [ Nov-06 ~ Nov-06 | OnSched. [  Jun-08 Nov-08 | Delayed 34,730 34,730 35,291 2,632 OnPlan
1-5, Conc Rehab in Pierce, King, Snoh Co Nov-07 Nov-07  OnSched. | Jul-06 Jul06 | OnSched. [ Jun-08 Jun-08  On Sched. n/a Jun-10 Jun-10 | OnSched. [ Jun-13 Jun-13 | On Sched. 0 134300 134,300 0 OnPlan
1-5, Roanoke Vicinity Noise Wall - Stage 1 n/a Sep-03 Sep-03 | On Time n/a n/a Jul-04 Jul-04 | OnTime | Jun-05 Jun05 | On Time 0 3,500 3,764 1,160 Increased
SR7/SR 507 to SR 512 - Safety n/a May-96 n/a n/a Mar-05 n/a Dec-03 ~ May-05 Late Jan-05 Oct-06 | Delayed 11,429 11,817 18,033 3,504 Increased
SR 9/SR 522 to 228th St SE - Widening n/a Jun-96 n/a n/a Dec-03 n/a Feb-05  May-05 Late Jan-08 Jun07 | Advanced 22,250 22,489 20802 12472 Decreased
SR 9, 212th St SE to 176th St SE Aug-03 Aug-03  OnTime | Jan-04 Jan-04 | OnTime | Jun-09 Jun-09  OnSched. | Mar-11 Mar-11 | OnSched. | Jun-11 Jun-11 | OnSched. [ Jun-13 Jun-13 | On Sched. 62,373 62,290 62,294 428  OnPlan
SR 9, 212th St SE Vicinity to SR 96 - Safety n/a Apr-04 n/a n/a Nov-07 | Nov-07 | OnSched. | Dec-07 = Dec-07 | OnSched. | Jun-09 Jun-09 | On Sched. 5,950 5942 5,942 291  OnPlan
SR 9, 228th St SE to 212th St SE(SR 524) n/a Jun-96 Jun96 | OnTime | Dec-04  Feb-05 Late Jul-04 Apr-05 Late Dec-04 ~ May-05 Late Mar-08 Jun07 | Advanced 22,283 22312 25514 6,576 Increased
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Project Name
SR 9/SR 528 Interscction - Signal
SR 9, 108th Street NE (Lauck Road)
SR 9, Schloman Road to 256th Street E
SR 9, 252nd St NE Vicinity - Rechannelize
SR 9, 268th Street Intersection
SR 9, Nooksack Rd Vicinity to Cherry St
US 12/SR 124 to McNary Pool - Add Lanes
US 12, Attalia Vicinity to US 730 - Add Lanes
US 12, Old Naches Highway Interchange
US 12, Attalia Vicinity - Add Lanes
SR 16, Burley Olalla Interchange
SR 16/1-5 to Tacoma Narrows Bridge - HOV
SR 16, 36th St to Olympic Dr NW, Core HOV
SR 18, Covington Way to Maple Valley
SR 18, Maple Valley to Issaquah/Hobart Rd
SR 20, Ducken Road to Rosario Road
SR 20, Quiet Cove Rd Vicinity to SR 20 Spur
SR 20, Fredonia to 1-5 - Widening
SR 22/1-82 to McDonald Road
SR 24/1-82 to Keys Road
SR 31, Metaline Falls to Int'l Border
1-90, Seattle to Mercer Island
1-90, Eastbound Ramps to SR 18 - Signal
1-90, EB Ramps to SR 202 - Roundabout
1-90, Moses Lake Area - Bridge Clearance
1-90, Cle Elum River Bridge 90/134N
1-90, Highline Canal to Elk Heights
1-90, Ryegrass Summit to Vantage
1-90, Pines Road to Sullivan Road - Widen
1-90, Argonne Road to Pines Road - Widen
1-90, Geiger Road to US 2 Median Barrier
1-90, Sullivan-State Line Median Barrier
US 97A, Entiat Park Entrance - Turn Lanes
SR 99, S 284th to S 272nd St - HOV
SR 99, Aurora Ave N Corridor Project
US 101, Dawley Road Vicinity to Blyn Hwy
US 101, Gardiner Vicinity - Truck Lane
US 101, Corriea Rd Vicinity to Zaccardo Rd
US 101, Blyn Vicinity - Passing Lanes
SR 106, Skobob Creek - Fish Passage
SR 112, Hoko-Ozette Road - Safety
SR 124, East Jct SR 12 - Reconstruction
SR 160/SR 16 to Longlake Road Vicinity
SR 161, Jovita Blvd to S 360th St
SR 161/SR 167 Eastbound Ramp - Safety
SR 161, 204th Street to 176th Street
SR 161, 36th to Jovita - Widening

SR 161, 234th St to 204th Street E

11/4/2005

Milestones

Project Definition

2003
LegFinal

Plan/

Actual Status
n/a
n/a
n/a

On Time

May-00 = May-00

Jan-03 Jan-03  On Time
n/a
On Time

Apr-04 Apr-04

Feb-05 Feb-05 On Time

Jun-05 Jun-05  OnTime

Dec-03 Dec-03  On Time

May-06 May-06
n/a
n/a
Oct-03

Oct-03 On Time

Aug-03 Aug-03  On Time
n/a
Oct-03 Oct-03  On Time
n/a
Jun-06 Jun-06

n/a

n/a

n/a

n/a

n/a

n/a

Sep-03 Sep-03  On Time
n/a
n/a
n/a
n/a

May-03 | May-03 = On Time
n/a
n/a
n/a
n/a
n/a

Jul-07 Jul-07

n/a

n/a

Jul-04 Jul-04  On'Time
n/a
n/a

Aug-00 Aug-00  On Time
n/a
n/a
n/a

On Time

n/a

Dec-04 Dec-04

On Sched.

On Sched.

On Sched.

Begin Prelim. E

2003
LegFinal

Sep-06
Sep-06
Apr-99
Jul-03

Dec-05
Jun-07
Oct-03
May-06

Aug-00

Jul-03
Feb-05

Jul-07

Jun-00
Jul-03

Jul-03

May-86

Jul-03

Aug-03
Feb-03
Jul-03

Jan-01

Apr-04

Apr-01

Apr-08

Feb-96

Aug-04

ing E
Plan/ 2003 Plan/
Actual Status LegFinal Actual
Feb-02 n/a
Oct-04 n/a
Jan-01 n/a
Jan-01 Early
Aug-02 Early
Apr-99 | On Time
Sep-03 Late Jan-04 Jan-04
Dec-05 | On Sched. Jun-06 Jun-06
Jun-06 | Advanced | Jul-09 Jul-09
Oct-03 | OnTime | May-04 = May-04
May-06 | On Sched. Dec-09 Sep-08
Aug-00 On Time Mar-05 Nov-03
Aug-01 n/a
Jul-03 On Time
Feb-05 On Time
Apr-05 n/a
Jan-00 n/a
Jun-98 n/a
Jul-07 | OnSched. [ Jan-08 Jan-08
Oct-98 n/a Aug-04
Jun-00 On Time Mar-04 Mar-04
Jul-03 | On'Time | Apr-03 Apr-03
Jul-03 On Time
Jan-05 n/a

May-86 On Time Nov-05 Nov-05
Jul-03 On Time Dec-03 Dec-03

Nov-94 n/a Sep-99

May-98 n/a
Jul-98 n/a
Jul-98 n/a
Sep-03 Late Nov-03 Nov-03
Feb-03 On Time Mar-04 Mar-04
Julk03 | OnTime | Aug-04 Oct-03
Jan-01 On Time Nov-04 Mar-06

n/a

Nov-06 n/a
Mar-08 n/a
Feb-00 n/a
Sep-95 n/a
Apr-04 On Time Mar-05 Mar-05
Aug-97 n/a
Apr-01 | OnTime | Aug02 = Aug-02
Apr-08 | On Sched.

Feb-96 On Time Apr-04 Apr-04
Mar-00 n/a

May-98 n/a
Aug-04 On Time

May-98 n/a

1 Doc. Complete

Status
n/a
n/a
n/a
n/a
n/a
n/a

On Time

On Sched.

On Sched.

On Time
Advanced
Early
n/a
n/a
n/a
n/a
n/a
n/a
On Sched.
n/a
On Time
On Time
n/a
n/a
On Sched.
On Time
n/a
n/a
n/a
n/a
On Time
On Time
Early
Delayed
n/a
n/a
n/a
n/a
n/a
On Time
n/a
On Time
n/a
On Time
n/a
n/a
n/a

n/a

Right of Way Certification

2003 Plan/
LegFinal Actual Status
n/a
Dec-06 Dec-06 | On Sched.
Oct-06 n/a
Oct-06 Oct-06 | On Sched.
Oct-06 Oct-06 | On Sched.
Jun-04 Sep-05 | Delayed
Sep-04 Sep-04 | OnTime
Aug-07 Aug-07 | On Sched.
Jun-11 Jun-11 | On Sched.
Jul-05 Jul-05 | On Sched.
Nov-09 Jun-06 | Advanced
Mar-05 Jan-05 Early
Oct-04 n/a
n/a
n/a
Apt-05 n/a
Jan-06 Oct-06 | Delayed
Oct-06 Oct-06 | On Sched.
Apr-09 Apr-09 | On Sched.
Feb-05 Jan-05 | On Time
Mar-04 Mar-04 | On Time
n/a
n/a
n/a
Oct-05 Oct-05 | On Sched.
n/a
n/a
n/a
n/a
May-03 n/a
n/a
n/a
n/a
Nov-04 Mar-06 | Delayed
n/a
Aug-08 n/a
Mar-09 Mar-09 | On Sched.
Jun-03 n/a
Feb-04 n/a
n/a
n/a
Oct-03 Oct-03 | On Time
Dec-08 Dec-08 | On Sched.
Aug-04 Sep-04 | On Time
n/a
Dec-03 n/a
Jun-08 Jun-08 | On Sched.
Jul-04 n/a

20f3

Advertisement Date

2003 Plan/

LegFinal Actual Status
Oct-03 Oct-03 On Time
Jan-07 Jan-07  On Sched.
Nov-06 Nov-06 | On Sched.
Nov-06 Nov-06 | On Sched.
Nov-06 Nov-06 | On Sched.
Jul-04 Oct-05 Delayed
Oct-04 Oct-04 On Time
Oct-07 Oct-07 | On Sched.
Jul-11 Jul-11 | On Sched.
Oct-05 Oct-05 | On Sched.
Jan-10 Oct-08 | Advanced
Mar-05 Mar-04 Early
May-05  Nov-04 Early
Jul-04 Jul-04 On Time
Apr-06 Apr-06 | On Sched.
Oct-06 Oct-06 | On Sched.
Jan-06 Nov-06 = Delayed
Oct-06 Oct-06 | On Sched.
May-09 = May-09 | On Sched.
Apr-05 Feb-05 Early
Sep-04 Sep-04 On Time
Dec-04 Jan-06 Delayed
Jan-07 Feb-06 | Advanced
Jan-07 Jan-07  On Sched.
Dec-05 Dec-05 = On Sched.
Mar-04 Mar-04 On Time
Jul-03 Jun-03 Early
Jul-03 Jun-03 Early
Nov-03  May-03 Early
Nov-03  May-03 Early
Oct-04 Jul-04 Early
Oct-04 Apr-04 Early
Nov-04  Nov-03 Early
Dec-05 Apr-06 Delayed
Jun-05 Jun-05 | On Time
Sep-08 Sep-08 On Sched.
Mar-09 Mar-09  On Sched.
Jan-09 Jan-09  On Sched.
Feb-08 Feb-08 | On Sched.
Mar-05 Mar-05 On Time
Oct-08 Oct-08 | On Sched.
Dec-03 Dec-03 On Time
Jan-09 Jan-09 | On Sched.
Sep-04 Sep-04 On Time
Mar-08 Mar-08 | On Sched.
Feb-04 Nov-04 Late
Oct-08 Oct-08 | On Sched.
Nov-03 Nov-03 On Time

Operationally Complete
2003 Plan/

LegFinal Actual Status
Dec-04 Oct-04 | On Time
Feb-08 Feb-08 | On Sched.
Dec-08 Dec-08 | On Sched.
Dec-08 Dec-08 | On Sched.
Dec-08 Dec-08 | On Sched.
Dec-05 Oct-07 | Delayed
Dec-05 Dec-05 | On Sched.
Dec-08 Dec-08 | On Sched.
Jun-13 Jun-13 | On Sched.
Dec-07 Dec-07 | On Sched.
Dec-11 Jun-10 | Advanced
Mar-06 May-07 | Delayed
Feb-07 Dec-05 | Advanced
Dec-07 Dec-07 | On Sched.
Dec-09 Dec-09 | On Sched.
Dec-07 Dec-07 | On Sched.
Oct-08 Oct-08 | On Sched.
Nov-14 Nov-14 | On Sched.
Jun-11 Jun-11 | On Sched.
Dec-07 Nov-06 | Advanced
Nov-06 Nov-06 | On Sched.
Feb-07 Dec-09 | Delayed
Sep-08 Sep-08 | On Sched.
Jan-09 Jan-09 | On Sched.
Dec-06 Dec-06 | On Sched.
Dec-04 Dec-04 | On Time
Dec-04 Aug-04 Early
Jun-05 Oct-04 Early
Dec-05 Dec-05 | On Sched.
Dec-05 Dec-05 | On Sched.
Jul-05 Oct-04 Early
Jul-05 Sep-04 Early
Sep-05 May-04 Early
Dec-07 Dec-07 | On Sched.
Dec-07 Dec-07 | On Sched.
Nov-09 Nov-09 | On Sched.
Jan-10 Jan-10 | On Sched.
Dec-09 Dec-09 | On Sched.
Feb-09 Feb-09 | On Sched.
Dec-05 Dec-06 | Delayed
Aug-09 Aug-09 | On Sched.
Jun-04 Jun-04 | On Time
Mar-10 Mar-10 | On Sched.
Jan-07 Jan-07 | On Sched.
Dec-08 Dec-08 | On Sched.
Jun-06 Jul-06 Delayed
Oct-10 Oct-10 | On Sched.
Sep-07 Aug-05 | Advanced

2003
LegFinal
842

1,353
15,952
881
2,765
16,883
11,800
10,427
38,295
10,333
15,320
35219
2,330
62,743
87,769
4393
12,281
83,315
7,151
38,963
17,150

15,000

7,930
712
4,200
9,200
17,889
18,318
780
1,042
240
13,304
10,026
2472
2,092
428
2,085

1,280

5,182
29,639

2,039
16,135
21,570

16,460

Budget

Total Project Budget

2004 Current  Expend.
LegFinal Plan to Date

645 750 743
1,393 1,393 88
15,783 15,326, 1,843
877 830 98
2,824 2,444 426
16,975 16,975 2,751
11,751 12,297 9,895
10,147 10,427 0
37,839, 38,294 545
10,333 716
15,172 14,921 106
118329 118201 58,363
8,974 8,914 2,336
69,372 68,525 64,625
97,859 109,473 80,756
4,979 6,427 1,518
13,068 16,920 1,408
83,797 83,788 10,489
6,903 6,903 56,
38,006 50,234 8,180
17,274 18,857 4,429
15,745 50,445 1,543
3,314 3,300 574
940 940 23
7,959 7,976 4,435
1,272 789 789
4,666 4,961 4,961
9,316 9,615 9,615
17,888 17,894 10,989
18,319 18468 14,820
781 765 760
1,040 817 735
196, 160 137
15,396 15,393 1,581
10,000 20,026 26,
2,472 2,682 536
2,101 2,182 104
1,106 1,138 664
2,084 2,385 451
1,277 1,777 191
1,592 1,500 464
323 317 303
5,171 5171 864
29,575 30,167 10,272
2,041 2,041 1
16,499 16,789 9,886
21,575 21,575 2,825
17,391 17,060 14,670

Attachment B

Status

Increased
On Plan
On Plan

Decreased

Decreased
On Plan
On Plan
On Plan
On Plan
Increased
On Plan
On Plan
On Plan
On Plan

Increased
Increased
Increased
On Plan
On Plan

Increased

Increased
Increased
On Plan
On Plan
On Plan

Under
Over
On Budget

On Plan
On Plan
On Plan

Decreased

Decreased
On Plan

Increased

Increased
On Plan
On Plan

Increased

Increased

Decreased
On Plan
On Plan
On Plan
On Plan
On Plan
On Plan

On Plan




Project Name

SR 167, Ellingson Rd Interchange NB Off Ramp
SR 167, 15th St SW to 15¢th St NW - HOV
1-182/US 395 Interchange - Roadside Safety

SR 202, 244th Avenue NE Intersection

SR 202, Junction 292nd Ave SE

SR 202, Preston-Fall City Road & SR 203

SR 203, NE 124th/ Novelty Rd Vicinity

1-205, Mill Plain Exit (112¢h Connector)

SR 240/1-182 to Richland Y - Add Lanes

SR 240, Richland Y to Columbia Center Interchange
SR 270, Pullman to Idaho State Line

SR 304/SR 3 to Bremerton Ferry Terminal

US 395, Kennewick Variable Message Sign

US 395, NSC-Francis Avenue to Farwell Road
US 395, NSC-US 2 to Wandermere & US 2 Lowering
1-405, W Valley Hwy to Maple Valley Hwy
1-405, SE 8¢h to 1-90 (South Bellevuc)

1-405/SR 520 to SR 522

SR 410, 214th Ave E to 234th - Widening

SR 500, NE 112¢th Ave - Interchange

SR 516, 208th and 209¢h Ave SE

SR 519, Intermodal Access Project

SR 520, W Lake Sammamish Pkwy to SR 202
SR 522/1-5 to SR 405 Multimodal Project

SR 522, UWBCC Campus Access

SR 522, Snohomish River Bridge to US 2

SR 527, 1320d St SE to 112¢h St SE

SR 539, Tenmile Road to SR 546

SR 543/1-5 to International Boundary

SR 900, SE 78th St Vicinity to 1-90 Vicinity

Milestones

Budget

Project Definition

2003 Plan/
LegFinal Actual Status

n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
n/a
Apr-05 Apr-05 On Time
n/a
n/a
n/a
n/a
n/a
n/a
Mar-01 Mar-01 On Time
n/a
n/a
n/a
n/a
n/a
n/a
n/a

Apr-02 Apr-02 On Time

Begin Prelim. E ing E
2003 Plan/ 2003 Plan/
LegFinal  Actual  Status | LegFinal  Actual
Feb-04 n/a
Aug95 | Aug-95 | OnTime
Jul-01 n/a
Jan-04 n/a
Feb-04 n/a
Jul-03 Jul-03 | OnTime | Dec05 | Dec-05
Mar-97 n/a
n/a
May-98  May-98 = OnTime | Jul-04 Jul-04
May-98 = May-98 = OnTime | Sep-99 Sep-99
Jun-98 Jun-98 | OnTime | Dec-04 = Feb-05
n/a
Apr-01 Apr-01 | OnTime | Aug0l | Aug-01
Nov-00 | Nov-00 | OnTime Jan-04
Apr-04 | Apr-04 | OnTime
Jul-03 Jul03 | OnTime | Jun05 Feb-07
Jul-03 Jul03 | OnTime | Mar-05 Jul-07
Jul-03 Jul03 | OnTime | Mar-05 Jan-06
May-98 n/a
Feb-96 Feb-96 | On Time
Dec-02 n/a
Jul-09 Jul09 | OnSched. [ Mar-10 | Mar-10
Jul-03 Jul03 | OnTime | Jul08 May-06
Nov-03 | Jan-04 Late
Aug-03 n/a
Oct-03 Oct-03 | OnTime [ Jul-06 Jul-06
Feb-01 Feb-01 | On Time
Jul-03 Apr-04 Late Jun-06 Jun-06
May-98 n/a
Jul-03 Jul03 | OnTime | Jan-05 Jan-05

1 Doc. Complete

Status
n/a
n/a
n/a
n/a

n/a

On Sched.

n/a
n/a
On Time
On Time
Late
n/a
On Time
n/a
n/a
Delayed
Delayed
Delayed
n/a
n/a

n/a

On Sched.

Advanced
n/a

n/a

On Sched.

n/a

On Sched.

n/a

On Time

Right of Way Certification

2003 Plan/
LegFinal Actual Status
n/a
n/a
n/a
Dec-05 n/a
n/a
Sep-06 Sep-06 | On Sched.
Oct-03 n/a
n/a
Sep-04 n/a

Sep-04 Sep-04 On Time

Dec-04 | Feb-05 Late
n/a
n/a
Jan-04 n/a
Jul-08 Jul-08 | On Sched.
Sep-06 Oct-07 | Delayed
Jun-07 Apr-08 | Delayed
Oct-08 Apr-06 | Advanced
Dec-06 n/a
Aug-01 n/a
Nov-05 n/a

Nov-10 | Nov-10 | On Sched.
Oct-08 | Oct-08 | On Sched.
Nov-03 | Feb-06 | Delayed
Mar-06 n/a

Aug08 | Aug08 | OnSched.
Dec-03 | Dec-03 | On Time
Dec-08 | Oct-07 | Advanced
Jul-04 Jul-04 | On Time

Mar-07 Mar-07 | On Sched.

Advertisement Date

2003 Plan/
LegFinal Actual Status

Feb-06  Feb-06 | On Sched.
Dec-03  Oct-05 | Delayed
Jul-03 Jul-03 | On Time
Jan-06 Jan-06 | On Sched.
Feb-06  Aug05 | Advanced
Oct-06 | Oct-06 | On Sched.
Dec-03  Dec-03 | OnTime
Apr-06  Apr-06 | On Sched.
Oct-04  Dec-04  OnTime
Oct-04  Oct-04 = On Time
Jan-05 | Nov-05 = Delayed
Feb-04  Apr-04 Late
Dec-03  Dec-03 | OnTime
Sep-03  Jan-04 Late
Aug08 = Aug-08 | OnSched.
Sep-06  Apt-07 | Delayed
Jul-07 Oct-07 | Delayed
Oct-08  Apr-06 | Advanced
Sep-06 Sep-06 | On Sched.
Oct-03 Jul-03 Early
Dec-05  Dec-05 | On Sched.
Dec-10  Dec-10 | On Sched.
Oct-08  Oct-08 | On Sched.
Nov-03  Mar-06 = Delayed
Oct-06  Mar-06 | Advanced
Oct-08  Oct-08 | On Sched.
Dec-03  Dec-03 | OnTime
Jan-09 Oct-07 | Advanced
Apr-05  Nov-05  Delayed
Apr-07  Apr-07 | On Sched.

Operationally Complete
2003 Plan/
LegFinal Actual Status

Mar-07 Mar-07 | On Sched.

Dec-07 Dec-07 | On Sched.

Apr-04  Dec-03 Early
Feb-07 Feb-07 | On Sched.
Mar-07 Sep-06 | Advanced

Nov-07 | Nov-07 | On Sched.
Dec-05 Sep-04 Early
Dec-07 Dec-07 | On Sched.
Oct-07 Oct-07 | On Sched.
Oct-07 Oct-07 On Sched.
Nov-06 | Nov-07 | Delayed
Jun-05 | May-04 Early
Jul-04 Nov-04 Late
Mar-09 Mat-09 | On Sched.
May-11 May-11 | On Sched.
Dec-10 Dec-10 | On Sched.
Jun-11 Jun-11 | On Sched.
Jun-13 Apr-12 | Advanced
Dec-07 | Dec07 | On Sched.
Jun-05 Oct-04 Early
Dec-06 | Dec-06 | On Sched.
Jun-13 Jun-13 | On Sched.

Dec-11 Dec-11 | On Sched.

Jun-07 Jun-07 | On Sched.
Sep-07 Sep-07 | On Sched.
Jun-12 Jun-12 | On Sched.

Mar-06 Mar-06 | On Sched.
Jun-13 Dec-09 | Advanced
Apr-08 Jun-08 | On Sched.

Jun-09 Jun-09 | On Sched.

2003
LegFinal
918

0

13,531
30,521
36,698
30,619
11,000

400

108,280

81,340
0

0

0
11,140
26,712
1,443
129,148
102,320
9,681

0

108,685
25818
90,650
33,897

25,483

Total Project Budget

2004 Current  Expend.

LegFinal Plan to Date
922 869 156,
40,360 40,350 1,498
86 69 69
1,030 1,023 304
1,307 564 138
2,893 2,803 468
3,434 3,710 3,489
12,000 12,000 0
27,519 22,323 11,959
39,400 43277 18272
30,606 30,603 6,300
12,700 12,700 12,700
357 372 372
108,520 108,443 44,102
81,038 81,038 907
135,840 135840 12,762
185,480 187,980 14,156
163735 163,735 14,513
11,073 24,589 2,655
26,323 26,130 25,902
1,422 1,354 341
131,336 97,750 90,648
102,300 102,300 2,556
6,891 21,659 2,472
8,000 30,476 -4
110,621 110,761 926

20,657 20933 12,135
85,477 85,577 6,412
33,763 37,853 9,489

24,620 26953 12,226

Status

Decreased
On Plan
Under
On Plan
Decreased
On Plan
Increased
On Plan
Decreased
Increased
On Plan
On Budget
On Plan
On Plan
On Plan
On Plan
On Plan
On Plan
Increased
On Plan
On Plan
Decreased
On Plan
Increased
Increased
On Plan
On Plan
On Plan
Increased

Increased
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